
  Users Group Meeting 
 Notes 

 
 
Meeting Date and Time:  May 28, 2008, 1:00 p.m. – 2:00 p.m. 
 
Attendees 

Name Agency Email Address  
Casey Atchison CDLE casey.atchison@state.co.us 
Chris Petrie CDLE chris.petrie@state.co.us  
Fred Sandoval CDLE fred.sandoval@state.co.us  
JoAnne Barry CSP/CBI joanne.barry@cdps.state.co.us  
Charlie Boyle CSP  charles.boyle@cdps.state.co.us  
Russ Shugart CSP russ.shugart@cdps.state.co.us  
Daniel Teyf DoAG daniel.teyf@ag.state.co.us  
Jill Elggren DoIT jill.elggren@state.co.us  
Mary Lou LaCouture DoIT marylou.lacouture@state.co.us 
Jose Jimenez DOL jose.jimenez@state.co.us  
Carrie Olgeirson DOL carrie.olgeirson@state.co.us  
Stephen McCarthy DOR smccarthy@spike.dor.state.co.us  
George Brown HCPF george.brown@state.co.us  
Danny Parks OIT daniel.parks@state.co.us 
Project Team Vendor Partners: 
Mike Harner ISC 
Wendy Melcher ISC wmelcher@isccorp.net 
Dan Owens ISC dowens@isccorp.net 
Via Phone: 
Darren Derksen Cisco dduerkse@cisco.com 

  
Welcome and Introduction by Danny Parks 
 
Project Status 

Task Order 2 (Storm – CDLE) 
• On going 
• Upcoming conversion dates (approximate): 

� CUBLine – 6/25 
� Tax Integrity Appeals – mid July 
� Benefits – late July 
� Call Center – latter half of August 

 
Task Order 4 

• There are a number of facilities in this Task Order   
� 201 E Colfax (Education), 225 E 16th Avenue (HCPF, Auditors, Historical 

Society), 1341 Sherman (Public Safety), 1525 Sherman (Attorney 
General, Law, DPA, Auditors), and Camp George West (Corrections, 
Local Affairs, Public Safety) 

• Will be meeting with Education regarding a schedule on 6/4 
• Will be meeting with 225 East 16th Avenue regarding a schedule within the next 

30 days 
• Infrastructure work will be done at 1525 Sherman 
• Have had conversations with Carrie (DOL) about putting in the LAN around the 

second or third week of June 
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• Will have Access Control (ACSsecurity devices) in place within the next 30 days 
 

Task Order 5 (CDHS Forensic Unit in Pueblo) 
• Actual activity, other than procurement, will probably begin in the October 

timeframe 
 

Tentative dates are posted on the CICN website (See the Task Orders Schedule link 
found on www.colorado.gov/dpa/doit/cicn) 
 

Presentation on the Infrastructure Architectural Design  
Danny walked participants through a Visio diagram of the CICN infrastructure and how 
each Task Order (through TO 5) fits into the design.   
 
This presentation was intended to provide a visual context of what the team is doing for 
the following reasons: 

1. so that customers can see how they fit into the larger picture, 
2. demonstrate the rationale for the work to be done, and 
3. shows that we need to bring in the agency technical experts earlier in the 

process 
a. the project team needs to work with the agencies on these diagrams to 

validate assumptions early on in order to eliminate surprises such as 
unknown riser or cable (unknown to the project team but known to the 
agency) 

 
We are unable to post these diagrams on the CICN website due to security concerns.  It 
is possible for the project team to provide diagrams that are solely related to the agency 
and task order to the agency’s LAN administrator 
 

Answers to Questions 
CBI InstaCheck’s call center will be later in the deployment process; perhaps later this 
year.   
 
There are survivable remotes in the architectural design however not every building has 
a direct PSTN.    
 

Suggested Topics for the June CICN User’s Group Meeting 
� Disaster Recovery / Redundancy 
� Address what pre-work means and how it is important for a successful installation 
� Provide an overview of the Client Package and the overall schedule (what happens, 

when it happens, etc.) 
� On-going operational roles and responsibilities  

Bring in people such as Chris Edmunson (Education) to discuss from an agency 
perspective post-implementation support 
 

HOMEWORK ASSIGNMENT 
Review the Client Package before the next meeting and bring your questions.  The Client 
Package can be found on the CICN website at www.colorado.gov/dpa/doit/cicn  
 

User Group Meeting Schedule / Next Meeting 
Meetings are held the last Wednesday of each month.  The next meeting will be held on 
6/25/08. 

 
CICN Information/New Documentation and Resources 

CICN Mailbox - cicn@state.co.us  
CICN website - http://www.colorado.gov/dpa/doit/cicn/  

http://www.colorado.gov/dpa/doit/cicn
http://www.colorado.gov/dpa/doit/cicn/
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